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United States Environmental Protection Agency (fa.
Region III f/

POLLUTION REPORT

Date: Wednesday, April 26, 2006
From: Robert Kelly, OSC

Subject: Initiation of Action
Pinch Drum Dump Site """'""lo
Pinch Ridge Road, Elkview, WV SDWIS °C

Latitude: 38.3978
Longitude: -81.4525

POLREPNo.: 2 Site#: A3Z6
Reporting Period: D.O. #:
Start Date: 4/20/2006 Response Authority: CERCLA
Mob Date: 3/28/2006 Response Type: Time-Critical
Completion Date: NPL Status: NonNPL
CERCLiSIDtf: Incident Category: Removal Action
RCRISIDtf: Contract #

Site Description
The Site is located on a ten acre residential property located near the town of Pinch in northeastern
Kanawha County, West Virginia. The areal extent of the Site may increase as additional
contamination is found. The owner acquired the property in 1999 with the intention of
constructing a new home for residential use. During excavation for the new dwelling, the owner
encountered buried drums emitting a strong chemical odor. The owner collected a sample from
one of the drums and arranged for analysis by a local laboratory. The analysis revealed the
presence of volatile organic compounds including trichloroethane, toluene, ethylbenzene,
butylbenzene, and naphthalene. The owner ceased excavation operations on the property.
The sampling performed by WV DEP verifies that a release of hazardous substances and pollutants
or contaminants has occurred. Concentrations of naphthalene, toluene, cresol, and chromium have
been found in the leachate from the buried containers. Furthermore, 1,2 dichloroethane and
trichloroethylene have been detected in a groundwater well. These substances were also detected
.in buried drums at the Site. Based on this information, the OSC concluded that a release of
hazardous substances and/or pollutants or contaminants into the environment has occurred.

On March 7, 2006, a Request for Funds for Pinch Drum Dump Site was signed by the Division
Director of the Hazardous Waste Cleanup Division to begin removal operations.

On March 23, 2006, OSC Kelly, along with EPA Counsel, contacted the property owner's legal
representative and was given verbal permission to access the property on March 28, 2006 and
thereafter to conduct removal activities.

Current Activities

a. Under the direction of OSC Kelly, START conducted a title search in the Kanawha County
Courthouse to investigate the history of the surface ownership of the site.

b. START prepared a subcontract for surveying services at the site. Between April 7, 2006,
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and April 11, 2006, the subcontractor conducted a survey at the site to delineate site
boundaries. START was present on site during this time to document the surveying
activities.

c. On April 12, 2006, START conducted a magnetometer survey on the northern portion of
the site to attempt to locate buried metal objects on the site. START prepared maps of the
magnetometer data and analyzed the results. START determined that the location where
ERRS planned to place the command post on site did not appear to have any buried metal
objects beneath the surface. START corresponded with ERRS to discuss the results of the
survey.

d. On April 19, 2006, EPA and START conducted a site walk to plan removal actions at the
site.

e. On April 20, 2006, EPA, START, and ERRS mobilized to the site. ERRS began
construction of access roads to the dump area and made plans for placement of the command
trailers and utilility hook-ups. ERRS continued these operations through April 28, 2006, in
preparation for the Removal Action.

Planned Removal Actions
Removal Actions include excavation of drums and potentially contaminated soil from the
site. T&D of these hazardous materials will follow excavation activities. The OSC will determine
additional removal actions following excavation activities.

Next Steps
Excavation at the site is scheduled to begin on May 2, 2006. The OSC will determine the extent of
excavation following a determination of the quantity of buried drums that are present on the
site. ERRS will conduct T&D of the buried drums and soil following sample collection and receipt
of validated analytical data.

Key Issues
An unknown number of buried drums are present at the site. Approximately 20 are visible on the
surface of the site. Prior sample collection by WVDEP has verified that hazardous materials are
present on the site.

Estimated Costs *

Budgeted
Total To

Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor

START

CLP

$400,000.00

$32,100.00

$25,000.00

$0.00

$17,041.00

$0.00

$400,000.00

$15,059.00

$25,000.00

100.00%

46.91%

100.00%

Intramural Costs

Total Site Costs $457,100.00 $17,041.00 $440,059.00 96.27%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
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payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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